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ESTIMATE RUN 06/17/2021

ESTIMATE SUMMARY 08:17:14

CONTID: C22845         ESTIMATE NO: 0001 PROG 2005

PCN: 22845-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85: SOUTH OF PLATTEVILLE NB & SB PERCENT TIME:

PROJECT NO: NHPP0853-114                  

US 85: SOUTH OF PLATTEVILLE NB & SB

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING

3609 N. COUNTY ROAD 13 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LOVELAND CO 80538     (970)667-2178 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,464,299.12 PARTICIPATING $ $ 290,552.60

AWARD PROJECT AMT: 6,421,280.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,716.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.79

WORK DAYS

WORK DAYS

3.89%

7,173,746.52

290,552.60

290,552.60

281,836.02

$

$

$

$

290,552.60

0.00

290,552.60

0.00

290,552.60

-8,716.58

0.00

281,836.02

0.00

AMOUNT DUE 281,836.02 281,836.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 281,836.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

05/22/2021

02/04/2021

02/19/2021

03/02/2021

04/19/2021
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PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

690.00000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

525.000

LF  

17.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

393.000

EACH

5.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

219,150.000

SY  

1.20000

0025 Removal of Asphalt Mat (Planing) (Special) 0.000

5,255.000

202-00246  
 

65,687.505,255.000

65,687.50

8,000.000

SY  

12.50000

0030 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

70.000

LF  

7.00000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

3,975.000

LF  

3.00000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

7.000

EACH

357.00000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

336.000

CY  

32.00000

0046 Blading CMO #02 0.000

17.000

203-01500  
 

2,635.0017.000

2,635.00

17.000

HOUR

155.00000

0047 Potholing CMO #02 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

270.00000
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PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

515.000

CY  

15.50000

0055 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

198.000

CY  

165.00000

0060 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

162.000

CY  

14.65000

0065 Subgrade Soil Preparation 0.000

0.000

207-00704  
 

0.000.000

0.00

970.000

SY  

5.40000

0070 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

430.000

LF  

5.50000

0075 *Aggregate Bag 0.000

448.000

208-00035  
 

2,822.40448.000

2,822.40

820.000

LF  

6.30000

0080 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

5.000

EACH

1,200.00000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

216.000

HOUR

50.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

100.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

360.000

HOUR

50.00000
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PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

50.00000

0110 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

60.000

LB  

3.00000

0115 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

13.000

CY  

48.00000

0120 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

40.000

LB  

3.25000

0125 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

4.000

LB  

95.00000

0130 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.200

ACRE

3,400.00000

0135 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.200

ACRE

3,550.00000

0140 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

3.40000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

21.000

CY  

86.00000

0150 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

4,366.000

CY  

42.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

1,000.530

403-00720  
 

110,058.301,000.530

110,058.30

1,462.000

TON 

110.00000
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PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Hot Mix Asphalt (Reflective Crack Interlayer) 0.000

0.000

403-05000  
 

0.000.000

0.00

5,752.000

TON 

160.00000

0165 Hot Mix Asphalt (Grading SX) (75) (PG 70-28) 0.000

0.000

403-34761  
 

0.000.000

0.00

30,900.000

TON 

72.00000

0170 Hot Mix Asphalt (Grading ST)(75)(PG 70-28) 0.000

0.000

403-36761  
 

0.000.000

0.00

8,445.000

TON 

140.00000

0175 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

20.000

SY  

16.00000

0180 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

7.000

CY  

235.00000

0185 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

6.000

CY  

1,100.00000

0190 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

389.000

LB  

4.10000

0195 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

55.000

LF  

215.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,900.000

LF  

25.30000

0205 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,950.00000

0210 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

3,030.00000
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PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

6.000

EACH

3,300.00000

0220 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

70.000

LF  

15.00000

0225 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

156.000

EACH

120.00000

0230 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

153.000

EACH

125.00000

0235 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

84.000

EACH

135.00000

0240 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

300.000

LF  

8.10000

0245 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

2.000

EACH

3,900.00000

0250 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

41,412.000

LF  

0.25000

0255 24 Inch Plastic Siphon Pipe 0.000

0.000

616-23240  
 

0.000.000

0.00

590.000

LF  

170.00000

0260 *Trash Guard Special 0.000

0.000

616-30499  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0265 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

2.000

EACH

540.00000



CONTID: C22845         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Construction Surveying 0.000

0.210

625-00000  
 

4,410.000.210

4,410.00

1.000

L S 

21,000.00000

0275 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

300,000.00000

0280 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

639.000

GAL 

81.00000

0285 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,500.000

GAL 

32.40000

0290 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

687.000

SF  

16.20000

0295 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

360.000

SF  

16.20000

0300 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0305 *Flagging 0.000

247.250

630-00000  
 

8,010.90247.250

8,010.90

1,700.000

HOUR

32.40000

0310 *Traffic Control Inspection 0.000

18.000

630-00007  
 

2,916.0018.000

2,916.00

120.000

DAY 

162.00000

0315 *Traffic Control Management 0.000

16.000

630-00012  
 

11,232.0016.000

11,232.00

140.000

DAY 

702.00000

0320 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

20.000

HOUR

11.00000
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PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Flashing Beacon (Solar) 0.000

2.000

630-80002  
 

3,240.002.000

3,240.00

4.000

EACH

1,620.00000

0330 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

432.00000

0335 *Construction Traffic Sign (Panel Size A) 0.000

48.000

630-80341  
 

2,592.0048.000

2,592.00

96.000

EACH

54.00000

0340 *Construction Traffic Sign (Panel Size B) 0.000

22.000

630-80342  
 

2,376.0022.000

2,376.00

106.000

EACH

108.00000

0345 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

108.00000

0346 Const Info Sign CMO #02 0.000

2.500

630-80348  
 

1,180.002.500

1,180.00

5.000

EACH

472.00000

0350 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

4,050.001.500

4,050.00

4.000

EACH

2,700.00000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

1,100.001.000

1,100.00

4.000

EACH

1,100.00000

0360 *Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

600.000

LF  

50.00000

0365 *Traffic Cone 0.000

120.000

630-80380  
 

1,320.00120.000

1,320.00

260.000

EACH

11.00000

0370 *Stackable Vertical Panels 0.000

17.500

630-80393  
 

472.5017.500

472.50

136.000

EACH

27.00000
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PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

810.00000

0380 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

1.000

EACH

8,500.00000

0385 Mobile Attenuator 0.000

15.000

630-85041  
 

9,750.0015.000

9,750.00

100.000

DAY 

650.00000

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

590,000.000

F A 

1.00000

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

240,000.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0415 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0420 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 233,852.60233,852.607,349,379.12CURRENT AMT0200 $ $ $
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PCN: 22845-BID    ESTIMATE RUN 06/17/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0425 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

70.000

LF  

180.00000

0430 *Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

3.000

EACH

7,075.00000

0435 *Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

59.500

LF  

410.00000

CAT 0.000.0058,220.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Field Office (Class 2) 0.000

1.000

620-00002  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0445 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0450 Sanitary Facility 0.000

1.000

620-00020  
 

6,700.001.000

6,700.00

1.000

EACH

6,700.00000

CAT 56,700.0056,700.0056,700.00CURRENT AMT0400 $ $ $

$ 290,552.60290,552.60$7,464,299.12$CURRENT AMTPROJECT TOTAL


